State of California Department of Transportation Page 1

Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2, 000, 000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CGEORGE REED | NC $2,134,971 11/16/04 0%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO P O BOX 1630 $0 12/06/04 0%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON $0 ()
P- P016- (028) RESURFACE ROADVAY LODI  CA 95241
(209) 334- 0790
HA22 SWPPP
10- AMA-49-3.4/0 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL $195,501 02/28/05 0%
10- OH2704 CLI NTON RQOAD CONTRACTCR | NC $0 03/09/05 0%
ACST- P049- (134) SI GNAL AND LI GHTI NG 8909 FLORI N ROAD $0 °
PHG P049- (134)
SACRAMENTO CA 95829
HB1 SWPPP (916) 386- 8857
10- AMA-49-7.0/ 11 I'N AMADOR COUNTY I N AND NEAR SUTTER VI KI NG STI MPEL A JO NT VENTUREM KE HONVA $23, 669,293 03/22/04 30%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD ST $10, 634,901 03/ 26/ 04 45%
ACST- P049- (129) ROUTE 104 TO 0.3 KM SOQUTH OF SUTTER CREEK, CA 95685 $1, 298,289 06/ 13/06 °
P- P049- (129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267- 9068
CONSTRUCT EXPRESSVWAY (530) 223- 6605
HE14 SWPPP
10- AMA- 88-24.3/24. 4 I'N AMADOR COUNTY EMERGENCY WORK GECRGE REED I NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ( ) $0
LCDI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSHI TA $1,983,435 06/10/04 30%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 VEST KETTLEMAN $924,366 06/ 26/ 04 47%
ACST- S104- (003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $0 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 SUSPENDED

HA21 SWPPP
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10- AMA-124-8.5/0 I'N AVADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS $2,694,213 04/06/05 0%
10- 0A8504 CREEK BRI DGE WEST COAST | NC $0 04/13/05 0%
ACST- P124- (001) W DEN EXI STI NG BRI DGE 3701 MALLARD DRI VE $0 0
P- P124- (001)
BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
10- CAL-4-49.6/53.8 I'N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC $206, 260 04/08/05 0%
10- 0K4804 COTTAGE SPRINGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE $0 04/ 22/ 05 0%
4.8 KM EAST OF BLACK SPRI NGS ROAD $0 °
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA CA 95742
(916) 635-5175
HW4 SWPPP
10- MER- 5-16. 7/ 18. 4 I'N MERCED COUNTY NEAR LOS BANOS FROMM BUMGARNER | NC $431,862 04/01/05 0%
10- 038204 BI LLY WRI GHT ROAD TO 0.1 KM SQUTH OF 1175 CGREENVI LLE RD $0 04/14/05 0%
AClI M 005 -(132) CALI FORNI A AQUEDUCT $0 ()
G 005 -(132) CONSTRUCT THRI E BEAM MEDI AN BARRI ER LI VERMORE CA 94550
ACI M 005 -(132) (925) 373- 1986
HB1 SWPPP
10- MER- 5-24. 9/ 30. 3 I' N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, | NC VI RK, KEWAL $1,498,466 11/23/04 17%
10- OF3104 FROM VEST BANK ROAD UNDERCROSSI NG TO 5301- F BYRON HOT SPRINGS RD. p. O BOX 878 $245,704 12/ 15/ 04 16%
ACl M 005 -(131) TAGLI O ROAD OVERCRCSSI NG CHOWCHI LLA, CA 94514 $245, 704 08/ 08/ 05 °
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665- 9083
HB1 SWPPP
10- MER- 99- 23. 8/ 26. 5 I'N MERCED COUNTY | N AND NEAR ATWATER TEI CHERT CONSTRUCTI ONS VI RK KEWAL $2, 455,523 07/14/04 38%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SQUTH OF P. O BOX 3367 P. O. BOX 878 $1,112,138 07/30/04 45%
ACST- P099- (475) GROVE AVENUE TO | NDUSTRI AL DRI VE CHOWCHI LLA CA 93610 $418, 049 09/ 19/05 0
PH- P099- (475) CONSTRUCT ROAD AND MODI FY MEDI AN TURLOCK CA 95381- 3367 (559) 665- 9083
HB1 SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COWPANY OSHI TA, STANLEY T. $2,532,235 04/24/02 61%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 VEST KETTLEMAN $2, 270,309 05/ 14/02 01%
ACNH- P099- (436) LOCATI ONS LANE, SU TE 35 $11,970 10/ 06/ 06 0

HE12 SWPPP

H GHWAY PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611-9202

LODI, CA 95240
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10- MER-99-36. 3/36. 7 I'N MERCED COUNTY I N TURLOCK FROM W JAXON BAKER | NC DEOL HARM NDER $333,522 12/21/04 0%
10- 0K4204 SOUTH TURLOCK OVERCROSSI NG TO P O BOX 994248 PO BOX 1863 $0 01/03/05 0%
ACST- P099- (481) GRI FFI TH AVENUE OVERCROSSI NG TURLOCK CA 95381 $0 0
PHG- P099- (481) CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960994248 (209) 667-1147
(530) 241- 1086 SUSPENDED
HB1 SWPPP
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O BOX 878 $2,521,373 02/ 25/03 98%
ACST- P140- (027) APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
SUSPENDED
HA22 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117- (001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1, 547,850 03/07/03 48%
10- 3A9304 STOCKTON AT VARI OUS LOCATI ONS 6636 2ND STREET 1110 VEST KETTLEMAN $1, 264,136 03/18/03 83%
ACNH- X077- (012) H G-MAY PLANTI NG AND | RRI GATI ON LANE, SUITE 35 $9,715 12/31/07 °
RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTI ON  BAY CI TI ES PAVI NG AND GRADI NG $275,813 01/21/05 0%
10- OH6004 FROM ROUTE 4 AND 99 SEPARATION TO I NC $0 02/04/05 0%
ACST- S004- (128) EAST STOCKTON RAI LROAD CROSSI NG P O BOX 6227 $0 °
PH- S004- (128) LEFT TURN CHANNELI ZATI ON
CONCORD CA 945246227
HB1 SWPPP (925) 687- 6666
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE AMERI CAN Cl VI L CONSTRUCTORS SHI VI NDER SI NGH $916, 610 03/15/05 0%
10- 0H2104 AT SAN JOAQUI N RI VER BRI DGE VEST COAST 1110 W KETTLEMAN LANE $0 03/23/05 0%
ACI M 005 - (321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LODI, CA-95240 $0 08/ 05/ 05 0
ACI M 005 - (321) (209) 333- 6972
BENI Cl A, CA-94510 SUSPENDED

HA21 SWPPP



State of California Department of Transportation Page 4

Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY N STOCKTON AT GRANI TE CONSTRUCTI ON' COVPANY $519, 985 10/ 05/ 04 0%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT P O BOX 50085 $0 10/ 14/ 04 0%
CHARTER WAY UNDERCROSSI NG $0 0
REHABI LI TATE RAMPS WATSONVI LLE CA 950775085
(831) 724- 1011
HA22 SWPPP
10- SJ-5-26. 5/ 27 N SAN JOAQUI N COUNTY TN STOCKTON CALT FORNI A ENG NEERI NG SHI VI NDER ST NGH $5, 183,250 04/217/04 10%
10- 3A2604 FROM 0.5 KM NORTH OF ROUTE 5 AND 4  CONTRACTORS | NC. 1110 W KETTLEMAN $4,976,939 05/ 07/ 04 955
AClI M 005 - (318) SEPARATI ON TO 0.2 KM SOUTH OF BUENA 20 HAPPY VALLEY ROAD LANE, SU TE 35 $524, 967 04/ 25/ 05 0
ACl M 005 - (318) VI STA AVENUE UNDERCROSSI N LODI, CA-95240 04/ 25/ 05
REHABI LI ATE BRI DGE PLEASANTON, CA- 94566 (209) 333-6972 SUSPENDED
HA21 SWPPP
10-SJ-5-27.0/27.9 N SAN JOAQUI N COUNTY TN STOCKTON VI'KI NG CONSRUCTT ON BAL BAHADUR PAUL $4,588,231 12/30/03 65%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4, 214,968 01/16/04 90%
AClI M 005 - (317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $378,558 05/23/05 0
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETRCFI T SOUNDWALL (209) 333-6923
HB311 SWPPP
10-SJ-5-28.2/29. 8 N SAN JOAQUI N AND CALAVERAS DEBRUI N CONSTRUCTI ON | NC. SHI VI NDER ST NGH $270,340 11/09/04 18%
10- 0K5204 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1355 1110 W KETTLEMAN $151, 070 12/ 01/ 04 560
SEAL BRI DGE DECKS LANE, SUITE 35 $151, 070 06/ 14/ 05 0
FRENCH CAMP, CA-95231 LODI, CA-95240
(209) 333-6972
HVBH SWPPP
10-SJ-88-11.9/12.5 N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619,730 03/22/04 94%
10- 2A9104 LOCKEFORD AT VARI QUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLEMAN LANE, $1,573,998 04/ 07/ 04 89%
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUI TE 35 $28,814 05/ 03/ 05 0
PHG- X077- (013) LODI, CA 95240
LODI, CA 95241 (209) 333- 6922
HB1 SWPPP
10-SJ-99-14. 1715 N SAN JOAQUI N COUNTY TN AND NEAR VIKING DSS A JO NT VENTURE CASTILLO, MARIO D $24,161, 624 05/13/02 91%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $20, 392,211 05/ 28/ 02 83%
ACNH- P099- ( 429) NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $759,376 06/ 22/ 05 0

STPL- 6210- ( 001)

HE11l SWPPP
HE11l

CONSTRUCT | NTERCHANGE

6534

(209) 941- 1926
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10- SJ-99-28.2/29 N SAN JOAQUI N COUNTY TN AND NEAR WATKIN & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 52%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $413,559 06/27/03 90%
TO 0.3 KM NORTH OF SCQUTH LCDI 94901- 4886 LANE, SU TE 35 $0 12/ 29/ 06 0
OVERCROSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10-SJ-120-3.3/6. 1 I'N SAN JOAQUI N COUNTY TN MANTECA FROMRI CHARD A. HEAPS ELECTRIC SAYED HASHEMYAN $520,919 06/07/04 82%
10- 037904 Al RPORT WAY OVERCROSSING TO 0.1 KM CONTRACTOR, INC. 8908 FLORIN 911 SAN JUAN AVE $456,330 06/ 17/ 04 870
ACST- P120- ( 046) VEST OF SPRECKLES ROAD UNDERCROSSI NG ROAD SACRAMENTO CA 95829 STOCKTON CA 95203 $72, 477 04/ 29/ 05 °
PHG- P120- ( 046) TRAFFI C MONI TORI NG STATI ON (209)941-1911
HB1 SWPPP
10-SJ-120-6. 777 N SAN JOAQUI N COUNTY TN AND NEAR GEORGE REED NOVER GUTI ERREZ $1,093,962 08/09/04 1%
10- 0A7504 MANTECA FROM 0.3 KM VWEST TO 0.3 KM PO BOX 4760 WATEFRONT $6,300 08/25/04 1%
ACST- P120- (045) EAST OF AUSTIN ROAD CONSTRUCTI ON OFFI CE $6,300 10/26/05 0
PHG- P120- ( 045) INSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203
HB1 SWPPP (209) 942- 6160
10-SJ-120-9. 4/16.6 N SAN JOAQUI N COUNTY TN AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5, 545,635 06/ 29/ 04 42%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201- 1118 WATERFRONT $724,647 07/ 15/ 04 13%
ACNH- P120- (044) ROAD TO 0.1 KM EAST OF IRWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $282, 488 10/ 26/ 05 °
W DEN EXI STI NG H GHVWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203
HA22 SWPPP (209) 942- 6160
10- STA-120-4.2/6.1 I'N STANI SLAUS COUNTY I'N OAKDALE AT  GEORGE REED INC SUTTI, RENEE M $4,837,980 10/ 14/ 04 0%
10- 281204 VARl OUS LOCATI ONS P O BOX 4760 P.O. BOX 1863 $231,636 11/01/ 04 504
ACNH X099- (468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381-1863 $198, 403 09/ 30/ 05 0
MODESTO CA 95352 (209) 667-1147
(209) 523-0734 SUSPENDED
HA22 SWPPP
10- STA-132-8.3/0 I'N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL HARM NDER $316, 812 03/10/05 0%
10- 0J5704 HART ROAD CONTRACTOR | NC PO BOX 1863 $0 03/18/05 0%
ACST- P132- ( 045) I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD TURLOCK, CA 95381 $0 08/ 24/ 05 °
PHG- P132- ( 045) (209) 667-1147

SACRAMENTO CA 95829
HB1 SWPPP (916) 386- 8857
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10- TUO 49-14.7/0 I'N TUOLUMNE COUNTY AT JAMESTOMWN AT CLAYBORN CONTRACTI NG BLUM ALFRED $211,121 12/16/04 36%
10- OE5104 | NTERSECTI ON OF ROUTE 49 AND RAWH DE WATERFRONT | | $55,398 12/23/04 26%
ACST- P049- (133) RCAD AND HUMBUG STREET CONSTRUCTI ON $55,398 06/01/05 0
PHG- P049- ( 133) I NSTALL SI GNALS 611 SAN JUAN AVE.
(530) 268- 9512 STOCKTON, CA 95203
HB1 SWPPP (209) 948- 7216
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $42,227,700 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD VENTURE $41, 238,790 07/07/01 0%
ACST- P108- ( 037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $3,000 08/ 23/07 0
P- P108- (037) W DEN EXI STI NG HI GHVWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUO 108-51. 6/ 57.8 I'N TUOLUMNE COUNTY AT VARI OQUS CGEORGE REED | NC $838, 703 04/ 08/ 05 0%
10- 0J9904 LOCATI ONS P O BOX 548 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE $0 0
SONORA  CA 95370
(209) 984- 5202
HML SWPPP
Totals: Authorized Final Amt: $140, 308, 765 Completed to Date: $93, 408, 772 Work ThisMonth: $4, 444, 579
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Category

Contract

10- 2A9104
10- 1A7004
10- 0J6104
10- 0A7504
10- 0A7404
10- 037904
10- 281204
10- 035704
10- OE5104
10- 0J9904
10- 3404U4

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Page
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Bid + CCO
$12, 618, 419
$38, 625, 324
$84, 279, 906

$2, 285, 117
$2, 500, 000

Work Comp
$9, 437, 611
$24, 882, 939
$58, 523, 593
$564, 629

$0



Statement of Ongoing Contracts - Federal Aid

District 10
Federal Aid Category Bid + CCO
District Total: $140, 308, 765

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
Work completed this Period:

Work Comp
$93, 408, 772
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